

2018 Proposal Timeline

Dec. 1, 2016	Joint MN-WI RFP released (released by MN by Dec. 5)
Dec. ~16, 2016	MNSG RFP released
Jan. 24, 2017	Joint pre-proposals due
Jan. 27, 2017	MNSG pre-proposals due
Mid-Feb., 2017	MNSG pre-proposal reviews to PIs
Early Mar., 2017	Joint pre-proposal reviews to PIs
Mid-Mar. 2017	Joint proposal webinar Q&A session
Apr. 12, 2017	MNSG full proposals due
April 28, 2017	Joint full proposals due
Mid-May 2017	MNSG proposals out for 3 peer reviews
Mid-June 2017	Peer reviews received; Technical Panel members sought
Late July 2017	Joint-proposal Technical Panel and Advisory Council representatives meet and rank proposals for scientific merit and relevance
Early Aug. 2017	MNSG Technical Panel rates and ranks proposals for scientific merit
Early Sept. 2017	MNSG Advisory Committee and staff rate and rank proposals for relevance to mission
October 2017	All PIs notified of proposal status
January 2018	Official notice of awards (timing depends on national federal budget status)
Spring 2018	Grants start (timing depends on national and NOAA budget status)